1.

2.

3.

5

6.

Te

8.

9

10.

i1z,

13.

Approved For Release 2001IO76@Nﬂ%%:ﬂlﬁifjAOOOZOOOZOOO&S

External. Section

South Bullding - Press Room, Air Conditioner, PSD. $8,262.
Completed on 10 July 1963. :

South Building - Basement end First Floor Lighting, FSD. $10,200.
Campleted on 26 July 1963. .

South Bullding = ‘Room 302, Telephone Compeany. $795. Electricsl
pertially complete. Approximete campletion 85%.

South Bullding = First Floor Corridor, Peinting. $500., No work
to date. ‘

Central Building - Relocstion of TSD. Contract. Major construction
to be completed by 5 August 1963. Expected final completion 30 August
1963. North Building should be vaceted ebout 15 August 1963.

= Evacuation, ORR. Evacuation by the occupying
component was campleted by the middle of July. Some excess furniture
remaing to be removed, This building must be vacated for demolition.

Querters Eye = 1900 Wing, Air Conditioner, FE. $2,814. The air
conditioner has been instelled according to design. Changes are now
required in the return sir in order to increase the efficiency of
this unit.

Quarters Eye = Center Hellweys, First Floor. No Agency cost. The
PBS Momument Group, Bullding Meneger is still ewelting epprovel of
funds to replace the deteriorated asphelt tile in these corridors.

Querters Eye - Parking Lot Between Wings 1500 end 1700. $900.
Completed on 24 July 1963.

Querters Eye = Securing Roam 1CU6, OL/Registry. $896. The securing
of this Commo. equipment room was completed on 26. July 1963.

Quarters Eye = Air Conditioning 1C50 and 1C55, D/L. $5,437. Drawings
were submitted to PBS for alr condltioning the D/L offices with & "(J'g-
ton Worthington end the D/L conference rooms with a 3 ton Chrysler
Alr Temp.

Querters Eye & R & S Building - Sewer Trunk Lines. No Agency cost.
Relocation of fence expected to stert by sbout 5 August 1963. Digging
end pile driving in front of Querters Eye will follow immediately.

R & S Building = Room 1232, Air Conditioning, OCR. $2h5, PBS furnished
gix York window model sir conditioners and completed instelletlon on

25 July 1963.
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R & S Building = TSD/Treining., $22,421, Work sterted on 10 July
1963 and is now spproximstely 35% complete.

Alcott Hell - Renovetions for OC/Engineering. $2,51%. Phase I

campleted on 24 July 1963 and rooms occupled on 26 July 1963. FPhase
IT sterted on 30 July 1963. Estimsted completion 60%.

~ Relocetion, TSD snd Expension, OC. $110,000. - Dougherty
Construction Coaupeny started on 13 June and is now approximately
65% complete on rocms 26 end 27 for TSD. Contrect deedline is 2
September 1963. The design on the OC gection, rooms 18 and 19 wes
started by D & C, Reg. III after changes in the placement of the Air

Hendlers and Heating Plant wes given to them on 29 July 1963. The
design should be campleted by 1 October 1963. ‘

- Loading Platform, Door 53, OL/SD. $2,538. Scheduled
for September 1963. .

« Levelator , PSD. $14,000. Forwerded to D & C
for design early in July 1963.

— - Entrence Door, PSD. $2,400. Bid opening date
30 July 1963. Contract should be ewarded by the middle of August 1963.
* - Press Room, PSD. $U,T40. Now in D & C being
prepax or contract. :
M- Alr Conditioners, room 146 and 137, PSD. $1T7,600.
O! 0 C early in July 1963 for design. :

- Processor Room, PSD. $6,430. Work is now spproxi-

met canplete. PSD ewelting receipt of one of the presses.

M- Boller Room, PSD. $1,185. Work scheduled for
& p t 1963.

Arlington Towers = Renovetlons for OTR. $19,812. Renovations in
rooms 2202 snd 2206 +to start on 31 July 1963.

Arlington Towers = Displey Ceses, OTR. $1,06k. Fabrication completed
in shops. Will start to instell on 1 August 1963.

Roof Structure. $19,954. Contract spproximately
complete. ected completion 15 September 1963.
1016 16th Street - Painting. $l2,000. Scheduled to stert sbout
9 September 1963. :
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28. I - 2a01tions to Construction. $116,000. D & C
preparing contract for providing end installing partitions. 25X1A6a
Other work being forwarded to PBS Anecostls River Group for
Group Forces to accomplish,

- Offices end Library, ORR. Contract. Campleted 25X1A6a
by Contractor snd area occupled by 15 July 1963.

36. W - Air Conditioners, ORR., $393. Instellstion of four  ocyvqagg
window 8 wes completed on 16 July 1963. One more window unlt
will be sent and installed.

3. - Library Storege, ORR. $335. Completed on 10 Jily

mg ® ares ocoupled by 18 July 1963. 25X1A6a
32, H- Outside Bullding end Roof Repair, $2,375. FOIAb3b1

25X1A5a1 Contract rtor outside painting issued to 25X1A63a

25X1A5a1 on 12 July 1963. e rool rep

canple in early July 1963. 25X1A5a1

CONDENT \8
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